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Mr. Paul T. Day
Hanford Project Manager
U. S. Environmental Protection Agency
Region 10
Federal Building, A7-70
Richland, Washington 99352

Mr. Roger F. Stanley
Hanford Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504-8711

Dear Messrs. Day and Stanley:

1990 WORK SCHEDULE ANNUAL UPDATE CHANGE PACKAGES

Attached are the following Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement) Change Control Forms which have been prepared
to document the changes in the 1990 update to the Work Schedule.

1. M-15-89-1 "Designation of Interim Milestones for 1100-EM-1 OU RI/FS"

2. C-89-2 "100-FR-1 and 100-NR-3 Priority Changes"

3. D-89-1 "Clarify Biannual and Biennial Usage"

4. M-24-89-1 "Assign RCRA Well Interim Milestones for Calendar Year 1991"

These change requests are being provided for your information so that
disposition of the change requests may be pursued at the December 12, 1989
meeting on the annual update to the Work Schedule.

Sincerel ,

R er D. aFreebe
Hanford Projec Manager
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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
Date

CHANGE CONTROL FORM
M15-89-1 Do not use blue ink. Type. or print using black ink. 11/15/89

Originator	 Phone

T.	 11.	 Wintczak	 376-0902

Class of Change
q I -Signatories(Section 13.0) 	 Q$ il - Project Manager	 q 111 -Unit Manager

Change Ti d e

Designation of Interim Milestones for 1100-EM-1 	 OU RI/FS

Description/Justification of Change
In accordance with Section 11.1	 of the Agreement, the interim milestones supporting
Milestone M-15 which have been established as a result of the approval 	 of-the 1100-EM-1
Operable Unit Work Plan are as follows:

M-15-01A - Submit draft Feasibility Study Phase 1 and 2 report to EPA and Ecology for
review - December 1990

M-15-01B - Submit draft Remedial 	 Investigation Phase 1 	 and 2 report to EPA and Ecology
for review - November 1991

M-15-01C - Submit draft Feasibility Study Phase 3 report to EPA and Ecology for review -
April	 1992

The Remedial	 Investigation/Feasibility Studies is an iterative process and as such the
later phases are dependent to some degree on the findings of the initial 	 phases.	 There-
fore,	 although dates for M-15-OIB and M-15-OIC have been established, they are dependent
on the results of the Remedial 	 Investigation Phase 1	 and Feasibility Studies Phase 1	 and 2.

I

Impact of Change

Administrative action,	 no impact.

Affected Documents

Hanford Federal	 Facility Agreement and Consent Order

Approvals	 Approved	 Disapproved

Dos	 Da<< "

EPA	 D.C.

Ecology	 Dara

A.6000 376 (05 M



Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date

CHANGECONTROLFORM
0-89-1 Do not use blue ink. Type. or print using black ink. 1204/89

Originator	 Phone

R. D. Morrison	 376-6574

Class of Change
C] I -Signatories(Section 13.0) 	 ® II-Project Manager	 C3 ill-Unit Manager

Change Title

Clarify Biannual	 and Biennial	 Usage	 i

Description/Justification of Change

In Table 0-1 of Appendix D of the Tri-Party Agreement Action Plan, the word
biannual was inadvertently used to describe events which occur once every

two years.	 Biennial	 is the accurate term for events occurring once every

two years and will	 be substituted in two locations in Table 0-1.	 The two
locations are both under the heading "Due Date" and apply to Milestones

M-01-05 and M-02-02.	 Justification for this change comes from the fact that

the original	 intent was for these activities to occur once every two years

and biannual	 is	 inappropriate to describe that frequency.

Impact of Change

There is no impact to Tri-Party Agreement requirements since the original
intent was to perform these activities once every two years. 	 This change is
only a clarification of that requirement. 	 This change will be reflected in

the 1990 annual	 update to the work schedule,

Affected Documents

Hanford Federal	 Facility Agreement and Consent Order Action Plan 	 Appendix
D, Table D-1 under the heading 'Due Date" for interim Milestones M-01-05 and
M-02-02.

Approvals	 Approved	 Disapproved

DOE	 Date
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Change Number
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date

CHANGE CONTROL FORM

M24-89-1 Do not use blue ink. Type. or print using black ink. 11/10/89

Originator Phone

R.	 D.	 Morrison 6-6574

Class of Change
I -Signatories (Section 13.0) 	 ®II -ProjeciManager ill - Unit Manager

Change Tide

Assign RCRA Well	 Interim Milestones for Calendar Year 1991

Description/Justification of Change 	 The following RCRA well 	 locations have been determined an 	 are
in support of Milestone M-24 "Install RCRA Groundwater Monitoring Wells at the rate of	 ...

50 per year"	 (1991 and after).	 These locations are based upon permitting and RCRA detectio

and monitoring requirements.

Facility	 Milestone Description Due Date

Low Level	 Burial	 Grounds	 Install	 18 additional	 RCRA wells Dec. 1991
Sin g le-Shell	 Tanks	 Install	 10 additional	 RCRA wells Dec.	 1991

B Pond	 Install	 7 additional	 RCRA wells Dec.	 1991
100-0 Ponds
	

Install 4 RCRA wells
	

Dec. 1991
216-S-10 Pond
	

Install 3 additional RCRA wells
	

Dec. 1991
1324-N/NA Ponds
	

Install 4 additional RCRA wells
	

Dec. 1991
216-A-29 Ditch
	

Install 4 additional RCRA wells
	

Dec. 1991

Impact of Change	 Administrative action required to incorporate this change into Table D-3
and the work schedule during the 1990 annual update.

on PlanAffected Documents Hanford Federal Facility Agreement and Consent
Appendix D Work Schedule and Table 0-3.

Approvals	 Approved	 Disapproved

DOE	 Dace

EPA	 Data

-̀ coogy	 Dace
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Change Number

C-89-2
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 	 Date	

_T
CHANGE CONTROL FORM	 I	 12/6/89

Co not use blue ink. Type. or print using black ink.

Originator	 Phone

T.	 M.	 Wintczak	 376-0902

Class of Change
M I — Signatories (Section 13.0)	 Jp II—Prolect manager 	VIII — Unit Manager

Change Title
100 - FR - 1	 and 100 - NR - 3 Priority Changes

Description/Justification of Change

100-FR-1	 and	 100-NR-3 priorities will	 be switched to allow 100-NR-1 	 and 100-NR-3
Operable Units RI/FS to be conducted in parallel. 	 Operable Units geographical 	 locations
justify this change.	 Operable Units priorities Wdll	 be as follows:

lOO-NR-3 -- Priority 9
100-FR-1	 -- Priority 10

These changes are based upon the	 priority listings in Appendix C of the Agreement

The interim milestones are changed as follows:
M-12-14 -- Submit 100-NR-3 Operable Unit Work Plan -- December 1990
M-12-13	 -- Submit 100-FR-1	 Operable Unit Work	 Plan -- April	 1991

I
Impact of Change

None

1 

.affected Documents

Hanford Federal	 Facility Agreement and Consent Order

I

Approvals	 _ Approved	 _ Disapproved

I
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R.	 D.	 Freeberg, DOE-RL	 P.	 T.	 Day, EPA	 9001623
R.	 F.	 Stanley,	 Ecology

Subject	 1990 Work Schedule Annual Update Change Packages
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